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. I ntroduction

A. Site Name and L ocation

Site Name: New Bedford Harbor, Upper and Lower Harbor Operable Unit (o.u.) #1
Site Location: Bristol County, Massachusetts

B. Lead and Support Agencies

Lead Agency: United States Environmental Protection Agency (EPA)
Contacts: David Dickerson, Co Remedial Project Manager (617) 918-1329
Jm Brown, Co Remedia Project Manager (617) 918-1308

Support Agency: Massachusetts Department of Environmental Protection (MA DEP)
Contact: Paul Craffey, Project Manager (617) 292-5591

C. Legal Authority for Explanation of Significant Differences

Section 117(c) of the Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA) and Section 300.435(c)(2)(1) of the National Contingency Plan (NCP)
requires that, if any remedial or enforcement action is taken under Section 106 of CERCLA after
adoption of afinal remedia action plan, and such action differs in any significant respect from the
final plan, the EPA shall publish an explanation of the significant differences (ESD) and the
reasons such changes were made. While not required by Section 300.435(c), EPA held a public
comment period on this proposal to ensure that all interested parties had an opportunity to
provide input to EPA beforeits final decision on this modification to the remedy.

D. Summary of Proposed ESD

The Record of Decision (ROD or ROD 2) for this phase or operable unit of the site
cleanup was issued on September 25, 1998. The ROD’ s cleanup plan calls for approximately
450,000 cubic yards of PCB laden sediment to be dredged from the harbor bottom and
surrounding wetlands, and to be disposed in perpetuity in four shoreline confined disposal
facilities (CDFs A, B, Cand D). SeeFigure 1. Since that time EPA has gathered additional site
information and refined the cleanup approach for the upper and lower harbor area. A prior ESD
was issued in September 2001 to address five of these refinements: additional intertidal cleanup
areas, mechanical dewatering; use of the pilot study CDF as an interim TSCA (Toxic Substance
Control Act) facility; change in CDF D wall design; and use of rail at CDF D.

This second ESD for ROD 2 modifies the remedy to include offsite disposal for the
dredged sediments dlated for CDF D instead of constructing CDF D and disposing PCB-
contaminated sedimentsin it. At approximately 17 acres, CDF D isthe largest of the ROD’s four
CDFs and has been sited for the north terminal port area of the harbor. As described more fully in
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Section 111, EPA has compared the refined cleanup approach discussed in the first ESD to a
modified approach that eliminates CDF D, and instead disposes the sediment dated for CDF D at
alicensed offgite facility. EPA believes that this modified approach is better and more cost-
effective than constructing and filling CDF D.

While this ESD diminates the 17 acre CDF D, it does not eliminate extension of the rail
spur into this area discussed in the September 2001 ESD. Instead of CDF D, a smaller shoreline
facility will now be constructed in the same area to support both the sediment dewatering building
and the rail car (or truck or barge) loading arearequired for offsite disposal of the dredged
sediments. See Figure 2 for the location of this smaller dewatering and transfer facility. Figure 3
illustrates the larger area of fill that would be required for CDF D, based on the original
conceptual design. Figure 4 provides a closer overhead view of the smaller dewatering and
loading facility, as currently designed.

It should be emphasized that this ESD only addresses the elimination of CDF D, and
implements off-site disposal of only those sediments that would have been disposed init. While
the current cost-estimate (see Table 1) indicates that it would be cost-effective to dispose all site
sediments at an offsite facility, thus eliminating construction of CDFs A, B and C aswell as D,
EPA stresses that this cost estimate will need to be reevaluated at least annually once actual
offsite disposal costs are determined. Other project factors will be included in these reevaluations
along with these actual disposal costs, such as the compliance status of the offsite facility(ies),
potential growth of the total sediment volume requiring disposal, and annual funding levels for the
harbor cleanup. If in the future construction and filling of one or more of CDFsA, B or Cis
deemed no longer necessary, EPA will issue an additional decision document.

Compared to the fully funded project cost of $325 million for the refined remedy
discussed in the first ESD (disposal of dewatered dredged sedimentsin CDFs C and D), the
modified remedy incorporated in thisESD - elimination of CDF D and offsite disposal of
dredged sediment - is estimated to cost $317 million (atwo percent difference). Asdescribed
below in Section 111, cost considerations are not the only reason EPA believes the offsite disposal
aternative to be the best approach.

E. Public Comment Period

A draft of this ESD was issued in February 2002 to facilitate public comment on EPA’s
recommendation for the changes to the remedy incorporated herein. Since no commentors
disagreed with the technical merits of the proposed change, thisfinal ESD is not substantively
different from the draft ESD. Readers should note, however, that the discussion in Section IV
regarding initia (pre-full-scale) dredging activities in the north termina and “ north of Wood
Street” areas has been updated to reflect EPA’s most current plans for this work.

The formal public comment period was held from February 25, 2002 to April 10, 2002

after an extension of the original March 26, 2002 comment period end date. EPA allowed oral,
written and e-mailed forma comments to be entered for the record. Oral comments were
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provided at the public hearing portion of a March 6, 2002 public meeting at the New Bedford
Free Public Library.

F. Public Record

EPA has considered and responded to all formal comments received during the comment
period before issuing this ESD. EPA’s response to these comments is attached as Appendix C.
The public comments and EPA’ s response to them are now part of the official public record for
the site that is available for public review at the two locations listed below.

EPA New England Records Center

1 Congress Street

Boston, MA 02114

(617) 918-1440

Monday-Friday: 9:00am - 5:00pm; (closed first Friday of every month and
federa holidays)

New Bedford Free Public Library

613 Pleasant Street, 2™ floor Reference Department
New Bedford, MA 02740

(508) 961-3067

Monday-Thursday: 9:00am - 9:00pm
Friday-Saturday: 9:00am - 5:00pm

EPA supplemented the public administrative record file in October 2001 with various
documents generated since the 1998 ROD, including those that supported the September 2001
ESD. The administrative record is now also supplemented with documents supporting this ESD.

. Summary of Site History, Contamination Problems and Selected Remedy

A. Site History and Enforcement Activity

Identification of PCB (polychlorinated biphenyl) contaminated sediments and seafood in
and around New Bedford Harbor was first made in the mid-1970s as aresult of EPA region-wide
sampling programs. In 1978, the manufacture and sale of PCBs was banned nationally by TSCA.
In 1979, the Massachusetts Department of Public Health promulgated regulations prohibiting
fishing and lobstering throughout the site due to elevated PCB levelsin area seafood. Due to
these concerns, the site was proposed for the Superfund National Priorities List (the NPL) in
1982, and finalized on the NPL in September 1983. Pursuant to 40 CFR 300.425(c)(2), the
Commonwealth of Massachusetts (the Commonwealth) nominated the site as its priority site for
listing on the NPL.

EPA’s site-specific investigations began in 1983 and 1984. Site investigations continued
throughout the rest of the 1980s and early 1990s, including a pilot dredging and disposal study in
1988 and 1989, computer modeling of the site completed in 1990, and an updated feasibility study
for site cleanup also completed in 1990.
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Collectively, these investigations identified the Aerovox manufacturing facility on
Belleville Avenue in New Bedford as the primary source of PCBs to the site. PCB wastes were
discharged from the facility’ s operations directly to the upper harbor through open trenches and
discharge pipes, or indirectly throughout the site via CSOs (combined sewer overflows) and the
City’ s sewage treatment plant outfall. Secondary inputs of PCBs were also made from the
Cornell Dubilier Electronics, Inc. (CDE) facility just south of the hurricane barrier in New
Bedford.

Based on the investigations' results, state and federal enforcement actions were initiated
against both the Aerovox and CDE facilities as well as the City of New Bedford (though the City
is not a Potentially Responsible Party for this site) pursuant to CERCLA, Massachusetts General
Law c.21E, and other federal and state environmental statutes. For a summary of these
enforcement actions and resulting settlements please see Section 11 of the 1998 ROD for the site
(this ROD can be found as document 5.4.1 in the administrative record discussed above). The
site cleanup is being managed by EPA, in partnership with the U.S. Army Corps of Engineers and
the MA DEP.

In April 1990, EPA issued a ROD for the hot spot operable unit of the site (0.u. #2). The
hot spot ROD called for dredging and on-site incineration of the site’s most highly PCB-
contaminated sediments located in the vicinity of the Aerovox facility. The ROD defined these
hot spots as areas above 4,000 ppm (parts per million) PCBs. Dredging of these sediments -
about 14,000 cubic yards (cy) in volume and 5 acres in area - began in April 1994 and was
completed in September 1995. However, due to a vehement reversal in local support for on-site
incineration, EPA suspended the incineration component of the hot spot remedy. Pursuant to an
October 1995 ESD the dredged hot spot sediments were temporarily stored in a shoreline
confined disposal facility at Sawyer Street in New Bedford, and then, pursuant to an April 1999
amendment to the 1990 Hot Spot ROD, the sediments were dewatered and transported to an
offsite landfill for permanent disposal. Thisfina phase of the hot spot remedy was completed in
May 2000.

In September 1998, EPA issued the second ROD for the site for cleanup of the upper and
lower New Bedford Harbor areas (0.u. #1). The remedy selected in this 1998 ROD (also known
as ROD 2) is summarized in Section I1.C below. Asdiscussed above in Section |, the remedy was
subsequently refined in a September 2001 ESD.

B. Contamination Problems

As noted above, the main site concern is the widespread PCB contamination in New
Bedford Harbor sediments. Although the hot spot remedy removed approximately 14,000 cy of
the most contaminated sediment, elevated levels up to and, in isolated areas, above 4,000 ppm
total PCBs remain in both sediments and wetlands. The highest levels are generally found in the
northern reaches of the upper harbor, with PCB levels decreasing in a southerly trend. Because of
this sediment contamination, PCBs are also found in elevated levels in the water column and in
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local seafood, and to a lesser extent in the air along certain areas of the shoreline. In addition to
the PCB contamination, harbor sediments also contain high levels of other contaminants including
heavy metals (e.g., cadmium, chromium, copper and |ead).

As described more completely in Sections V and VI of the 1998 ROD, EPA found the
PCB contamination to result in unacceptable risks to human health and the environment. The
biggest human health risk was found to be from frequent (e.g., weekly) ingestion of local seafood,
although secondary risks were aso found from frequent human contact with PCB-contaminated
shoreline sediments or soils. Ecologically, EPA’s investigations concluded that the harbor’s
marine ecosystem is severely damaged from the widespread PCB contamination.

C. Summary of Remedy Originally Selected in the 1998 Record of Decision as Modified by
the September 2001 ESD

Due to this contamination and risks to human health and the environment, EPA in the
1998 ROD selected a cleanup remedy for the entire upper and lower harbor areas. The ROD calls
for the dredging and containment of approximately 450,000 cubic yards of PCB-contaminated
sediment spread over about 170 acres. In the upper harbor north of Coggeshall Street, sediments
above 10 ppm PCBs will be dredged, while in the lower harbor and in salt marshes, sediments
above 50 ppm PCBs will be dredged. To protect human health against risks due to dermal
contact with PCBs, intertidal sediments or soilsin areas adjacent to homes will be removed if
PCB levels are above 1 ppm, while those adjacent to parks or recreational shoreline areas where
people spend less time than in areas adjacent to residences will be removed if PCB levels are
above 25 ppm (the “beach combing standard”).

As discussed above in Section |, the ROD originaly called for the dredged sediments to be
placed in four shoreline CDFs (CDFs A, B, C and D; see Figure 1). Seawater decanted from
these sedimentsis to be treated to very stringent levels before discharge back into the harbor. The
ROD also requires that ingtitutional controls, including the continuation of a state-sanctioned
fishing ban, be in place until PCB levelsin seafood reach acceptable levels.

The September 2001 ESD set forth further refinements of the remedy that arose as the
design phase progressed since 1998. These changes included the use of mechanical dewatering
for the dredged sediments and the incorporation of arail spur at CDF D.

[Il.  Description of Significant Differences and the Basisfor These Differences

As summarized in Section |, EPA has evauated the benefits of eliminating CDF D and
disposing its sediments offsite to those of the original remedy as modified by the September 2001
ESD. Asdescribed below, this evaluation leads EPA to believe that offsite disposal is a better
approach than building and filling CDF D.

A. Use of alicensed, offsite TSCA-authorized facility (or facilities) instead of CDF D avoids
filling approximately 15 acres of New Bedford Harbor
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The most direct physical advantage of this ESD’s modification is that it reduces the
required filling of intertidal and subtidal areas from the original 17 acresto only 2 acres. By
expanding existing filled tidelands with an additiona 2 acres of fill, both the sediment dewatering
and offsite loading facilities can be located within a smaller area, with a net savings of 15 acres of
tidelands that are no longer disrupted. See Figures 2 and 3 attached. This decrease in the amount
of filling, along with dewatering, is consistent with EPA’s mandate under both state and federal
laws to consider actions that are least damaging to the environment and to minimize, to the
maximum extent possible, adverse environmental impacts.

B. Implementation of CDF D poses significant engineering challenges

During the course of an extensive post-ROD sediment boring program for CDF D, the
Corps of Engineersidentified a problematic layer of soft, fine grained sediments. From a
geotechnical and structural standpoint, these soft underlying materials are an unsuitable base or
foundation for any wall design for the CDF. As explained in the September 2001 ESD, a number
of different CDF wall designs were examined but all required removal of these soft, weak
sediments.

Even though these weak underlying sediments do not exceed ROD 2 cleanup levels,
approximately 250,000 to 300,000 cubic yards of this material would need to be removed and
disposed before building CDF D. Thiswould be alarge and costly sediment volume to manage
which would not otherwise have been required by the harbor cleanup (i.e., the PCB levels would
not be above the 50 ppm lower harbor cleanup level). It was primarily this fact, as well as market
experience gained in sending the hot spot sediments to an offsite facility in 1999 and 2000, which
prompted a closer evaluation of an offsite alternative in lieu of CDF D.

Elimination of CDF D would also avoid other engineering challenges, that, although less
significant than managing these weak foundation sediments, could impact the harbor and
surrounding communities. These include, anong others, managing a complex, in-water
construction and filling project within the busy harbor, dewatering the CDF prior to filling with
filter cake (see Section V) and controlling air emissions from within the large CDF footprint.

C. Given the strain on CERCLA funding nationally, eliminating CDF D and sending its
sediment offsite avoids the possibility of having a partially completed and unusable CDF D
linger amidst the working waterfront

To date the ROD 2 cleanup has been implemented using dedicated site-specific funds
resulting from previous CERCLA litigation (see Section I1.A above). During fiscal year 2002,
however, these settlement funds will be exhausted, and the cleanup will be funded by a
combination of the remainder of these funds and national Superfund program funds. Beginning in
fiscal year 2003 (which beginsin October 2002) the harbor cleanup will be entirely dependent on
annual funding from the national Superfund program. This national funding is currently limited,
and is projected to be insufficient to meet all needs across the country.



The specific affect on the harbor cleanup from a shortfall in annua funding, absent this
ESD’ s modifications to the remedy, could either be a partially constructed CDF or a constructed
CDF with insufficient funding to fill it. Not only would this present technical challengesin terms
of managing air emissions and minimizing potential PCB |eakage from an uncapped facility, it
would aso significantly delay the beneficial reuse of the CDF and stymie redevel opment of the
working waterfront.

Instead, the modified remedy incorporated by this ESD provides an aternative that allows
both dredging and redevelopment to move forward simultaneously. Once the dewatering and
water treatment facilities are in place, dredging can begin and move forward as dictated by
available funding.

D. Construction of the infrastructure required for offsite disposal has less adverse impacts on
abutting waterfront dependent businesses than construction of CDF D

Although the ESD’ s modifications do impact certain abutters, the decreased size of the
shoreline facilities will significantly lessen these impacts to abutters compared to the originally
planned CDF D. Proceeding with CDF D would displace a number of water dependent
businesses within the designated port area for an undetermined period until its completion. The
smaller scale sediment dewatering and transfer facility reduces the number of businesses affected.
EPA’ s coordination to date with impacted landowners and tenants regarding the sediment
dewatering and transfer facility indicate that acceptable arrangements that accommodate both
their needs and the project’s needs are viable.

E. The shoreline facility required for offsite disposal can be more easily reused and integrated
into the working waterfront than CDF D

In terms of beneficial reuse, this ESD’s smaller facility presents significantly less
challenges than the full scale CDF D. Thisisan important consideration since both facilities
would be located in the state-designated port area (DPA) of the harbor (see p.32 of ROD 2).

Under the CDF D option, EPA would create a 17 acre area which would have to be
capped and maintained to prevent the release of the stored PCB-contaminated sediments.
Redevel opment of this new acreage would need to be carefully controlled and limited in order to
preserve the integrity of the CDF. In addition, the full scale CDF D would require significant long
term monitoring and maintenance (O& M) costs. These Superfund O&M costs would be
eliminated with the smaller facility.

Under the offsite disposal option, the smaller scale shoreline facilities - the bulkhead,
dewatering warehouse and rail spur - would be designed for future commercial marine reuse.
Thus beneficia reuse of these facilities within the DPA once the cleanup is complete would be
vastly streamlined and much less limited. Figure 4 shows a plan view of these features as
currently designed.



F. The Modified Remedy Allows for a Quicker Cleanup of Contaminated Sediments North of
Wood Street

Switching to offsite disposal in lieu of CDF D alows the “North of Wood Street” cleanup
to be fast-tracked, since the excavated soils and sediments from this area can be disposed offsite
rather than waiting for CDF D to be completed. Remediation of this areais important since it
contains high contamination levels (up to 33,000 ppm PCBS) in a stretch of the Acushnet River
with homes and two public parks along its shores.

Remediating this river stretch in 2002 also benefits the harbor cleanup by making use of
property formerly occupied by atruss manufacturing facility as an important shoreline staging
area. Since this property is dated to become a shoreline park in the City’s Master Plan, an earlier
cleanup avoids the dilemma of locating a park near the contaminated shoreline and alows the
restoration and replanting process of the remediation to cost-effectively dovetail into the park
design.

G. Offsite disposal in lieu of CDF D is estimated to save $8 million

As discussed above in Section I.D and below in Section I11.H and Table 1, the current,
fully funded cost estimate for this proposed modification to eliminate CDF D is $317 million,
approximately $8 million less than the current $325 million estimate if CDF D is retained (see the
September 2001 ESD). Since this represents only atwo percent savings, and is likely to be within
the margin of error of the estimates, EPA does not believe that this savingsis an over-riding
reason to implement the proposed modification. Rather, it isjust one of the many reasons
explained herein that point towards the elimination of CDF D and the remedy modification. EPA
does believe, however, because less of the cost of the modified remedy would go towards in-
water construction, that there is less potential for construction related cost growth.

H. Updated Cost Estimate

The current, fully funded cost estimate to implement ROD 2 as modified by thisESD is
$317 million, using 2001 price levels, three percent per year inflation, and full contingency. Table
1 attached outlines the maor cost components of this estimate. Note that the total project cost
could become greater if actua funding levels are so low as to cause significant project delays and
inefficiencies, or if the assumptions the cost estimate is based upon change significantly.
Alternatively, total costs could decrease to an estimated $298 million if annual funding levels are
high enough to allow the project to be implemented more efficiently.

As explained below, this current, fully funded $317 million estimate is a different type of
cost estimate than used in the 1998 ROD. The ROD’s estimate - $129 million for EPA costs -
isapresent worth estimate, and was based on 1995 price levels. The ROD’s cost estimate
included all dredging related costs as well as the costs of CDFs A, B, C and D.



Present worth is the amount required to fund a project assuming that amount can be
invested at the start of the project for a given rate of return as the project progresses. Present
worth estimates help evaluate various options on an equal basis, but they do not represent the
actual funding levels that will be required for a project of thistype. The fully funded estimate, on
the other hand, includes inflation and reflects the total of the actual annual funding levels required
to implement the harbor cleanup. In addition, since the ROD cost estimate is based strictly on a
conceptual (rather than a more detailed) project design, EPA guidance acknowledges that actual
project costs could be up to 50% higher than the cost estimate developed for the ROD (USEPA,
1999).

The following table shows the comparative process used by EPA and the Corps of
Engineers to evaluate whether the current, fully funded estimate of $317 million is within the
initial, present worth estimate of $129 million included in the ROD.

Type of Cost Estimate $- in millions
EPA ROD 2 cost at 1995 price level, present worth 129
EPA ROD 2 cost at 1995 price level, present worth basis removed 188
EPA ROD 2 cost at 2001 price level, present worth basisremoved 223

(increases due to inflation)

EPA ROD 2 cost at 2001 price level, acceptable upper limit ($223 million 335
times 1.5 per EPA guidance)

Current fully funded cleanup estimate (2001 price level including inflation) 317

Since the current, fully funded estimate for offsite disposal of $317 million as explained in
this ESD is $18 million less than this last $335 million threshold, EPA believes that the remedy
has been maintained within the acceptable range of the original ROD cost estimate.

V. Offsite Disposal “ARARS’ (Applicable or Relevant and Appropriate Requirements)

Consistent with ROD 2, PCB-contaminated sediment above EPA’s clean up levels must
be handled and disposed of in accordance with 40 CFR 761.61(c) of TSCA, which requires that
the methods used will not pose an unreasonable risk of injury to health or the environment. See
Table 8 of the ROD, Action Specific ARARs. This section describes the cleanup methods to be
used that will be compliant with TSCA’s standards.

Except for alimited amount of sediment removal discussed below, all dredged sediment
over 50 ppm PCBsin situ (i.e, as measured in place) will be subject to a coarse materia
separation process and a dewatering process before being disposed in a CDF or, as modified in
this ESD for CDF D, transported offsite for disposal at alicensed TSCA facility. After
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removing larger debris such as large shells and stones at the dredging platform, the dredged
sediments will be first piped to a coarse material separation facility located at the debris disposal
area (DDA) at Sawyer Street. A temporary soil cap will be placed on top of the DDA aswell as
an asphalt pad before construction of this separation facility (see Section 111.C of the September
2001 ESD for more information on the DDA).

At the separation facility, the sediment will be subjected to a mechanical processto
separate coarse material (sand, gravel, shells, etc.) from the finer grained organic silts. This
separation process will be done in an enclosed building where point source air emissions will be
collected and treated. Removal of this coarse materia will improve the efficiency of the
dewatering process and reduce the wear and tear on the equipment used to dewater the organic
slts.

As an additional benefit, EPA believes that the separated coarse materid islikely to
contain much lower PCB levels than the finer grained organic silts. Additional site specific studies
are being performed to confirm this. The PCBs would not be lost or diluted by this process but
rather the cleaner sand and gravel would be separated from the more highly contaminated organic
glts. The resulting water from this process will be sent to the site’s water treatment plant at
Sawyer Street, treated to applicable water quality standards, and discharged into the harbor. The
air and groundwater monitoring already in place at Sawyer Street will be tailored to the separation
operations to ensure that emissions are within acceptable levels. Other engineering controls such
as odor control or dust suppression will be implemented as necessary.

After coarse material separation at Sawyer Street, the remaining dredged sediments will be
piped approximately 5,000 feet south via double-walled underwater pipes to a dewatering facility
at Hervey Tichon Avenue. Here, the dredged material will be processed through filter presses to
remove excess water, resulting in a dewatered “filter cake” similar to damp soil in texture. The
process will be completely enclosed within the dewatering building, and point source air emissions
within the building will be treated. 1f necessary, dust suppression measures will be implemented
inside the building aswell. Ambient air monitoring will be performed to ensure that neighboring
workers and residents are not adversely impacted by the dewatering operations. Pursuant to this
ESD, thefilter cake will be sent offsite to alicensed TSCA-authorized facility or to CDFsA, B
and C; the water removed by the presses will be sent back to Sawyer Street, again via underwater
pipes, for water treatment.

The separated sand and gravel from the separation facility at Sawyer Street will be
sampled and, if less than 50 ppm total PCBs, will be transported offsite to a non-TSCA facility,
similar to disposal practices outlined in 40 CFR 761.61(a)(5)(ii) for self-implementation. Asto
the larger separated debris, it will be decontaminated or washed in a controlled process so as to
avoid spillsor releases. This debriswill then be sampled to determine if it can be disposed as
TSCA or non-TSCA waste. This process will capture regulated PCBs and dispose of them
properly, most likely by treating the wash water at the onsite water treatment plant.

To optimize cost-efficiency, EPA may identify harbor sediments which contain PCBs
above ROD 2 cleanup levels but below 50 ppm in situ as separate dredge management units
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(DMUs). Thismaterial will be subjected to the same separation and dewatering processes
explained above for sediment exceeding 50 ppm. However, provided confirmational sampling
shows this dredged sediment to be below 50 ppm, the resulting filter cake will be sent offsiteto a
non-TSCA facility as allowed under 40 CFR 761.61(a)(5)(ii).

In addition to the full scale dredging process explained above, some construction related
dredging will be required in the north terminal area of the harbor in order to allow the bulkhead
construction and associated navigational dredging to proceed. Thisincludes an estimated 6,000 cy
of > 50 ppm PCB materia and an estimated 37,000 cy of < 50 ppm PCB material. Since the full
scale dewatering facilities won't be in place during this construction phase, EPA will use aternative
methods to dewater this material. Alternatives being considered include active dewatering using
temporarily mobilized desanding and dewatering equipment, or, for sediments <50 ppm PCBs,
passive dewatering using geotubes in a bermed and impermeably lined area. Levels of pollutantsin
the effluent water from these processes are expected to exceed alowable discharge levels set in
accordance with Section 402 of the Clean Water Act and the State’ s surface water discharge
requirements. This effluent will thus be captured and sent to the City of New Bedford' s publicly
owned treatment plant (POTW) if it meets applicable Clean Water Act standards, 40 CFR 403.
(See Table 8 of the ROD, Action Specific ARARs.) If the effluent does not meet applicable
standards for discharge to the POTW, it will be treated on site or transported to EPA’ s water
treatment facility at Sawyer Street. In either case the effluent will be treated to applicable discharge
standards before being discharged either to the POTW or the Harbor.

The sediments from this north terminal dredging that are above 50 ppm PCBs in situ will
be disposed at an offsite TSCA facility. For those sediments below 50 ppm PCBs in situ, the
dewatered sediments will be sampled, and, if found to have 1 ppm or less of PCBs (and no longer
regulated under TSCA), will meet state and federal standards for unlimited reuse or may be
disposed of as Solid Waste. If found to be greater than 1 ppm but less than 50 ppm PCBs, the
dewatered sediment will be disposed of as non-TSCA waste. The Sawyer Street facility will be
one alternative for temporary disposal of this dredged material, consistent with the 2001 ESD’s
findings regarding the DDA.

Another area where sediment handling will be different than in the full scale separation and
dewatering processis in the river stretch north of Wood Street. Because recent sampling has
reveaded extremely high shoreline PCB levels (up to 33,000 ppm), and since residences and two
public parks are located in this stretch, EPA has prioritized the cleanup of thisareato start in
November 2002 (see Section I11.F above). Because the full scale separation and dewatering
facilities explained above will not be in place until approximately one year later, EPA will use
other methods to dewater and dispose the estimated 12,000 cy of excavated sediments from this
area. Alternatives being considered include a) use of the temporary mobilized active dewatering
equipment discussed above, together with offsite disposal, or b) bringing the materia to Sawyer
Street (using water tight trucks) for temporary disposal in either the DDA or Cell #1, or for
offsite disposal after stabilization with Portland cement. Any offsite disposal of this TSCA
material would be at a TSCA-authorized facility. Any water removed from these methods will be
treated as appropriate for discharge either to the POTW or directly to the harbor, and air
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monitoring will be performed to ensure that neighboring residents and workers are not adversely
impacted. Similar techniques may be used in other areas of the harbor (e.g., wetlands) where it
may not be feasible to durry or pump excavated material to the dewatering facility.

In accordance with Section 761.61(c) of TSCA, the Regional Administrator must make
adetermination that the proposed offsite disposal discussed above does not pose an unreasonable
risk of injury to human health or the environment. Such a determination is attached to this ESD
as Appendix A. Thisfinal determination was made after considering al public comments received
by the Agency during the public comment period.

V. Supporting Agency Comments

In two letters dated February 21, 2002 and July 17, 2002 to EPA New England, the MA
DEP expressed its agreement with the ESD’ s modifed remedy.

VI.  Statutory Determinations

As discussed above in Section 1V, this ESD includes EPA New England’ s Regional
Administrator Robert W. Varney’ s determination under TSCA 40 CFR Sec. 761.61(c) that
dewatering and offsite disposal does not pose an unreasonable risk of injury to heath or the
environment. This determination is attached as Appendix A.

EPA believes that the remedy as modified herein remains protective of human health and
the environment, complies with all Federal and State requirements that are applicable or relevant
and appropriate to this remedia action (and which were not waived in the 1998 ROD), and is
cost-effective. In addition, the revised remedy utilizes permanent solutions and alternative
treatment technol ogies to the maximum extent practicable for this site.

VIl. Public Participation Activities

EPA and DEP meet regularly with site stakeholders to keep the community up to date with
the site’ s cleanup status, including the issues described above in Sections 111 and IV. For example,
EPA and DEP meet quarterly with the facilitated New Bedford Harbor Superfund Site Community
Forum, as well as monthly with the Forum’s subcommittee. Additional meetings and outreach
efforts with other groups occur as necessary to successfully implement the cleanup program.

Also, as explained above in Section 1.D, EPA held a public meeting on March 6, 2002
specifically to discuss the draft ESD’ s proposed modifications to the remedy, and to take formal
comments on it.

Richard Cavagnero, Acting Director Date
Office of Site Remediation and Restoration
EPA New England
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may not be feasible to slurry or pump excavated material to the dewatering facility.

In accordance with Section 761.61(c) of TSCA, the Regional Administrator must make
a determination that the proposed offsite disposal discussed above does not pose an unreasonable
risk of injury to human health or the environment. Such a determination is attached to this ESD
as Appendix A. This final determination was made after considering all public comments
received by the Agency during the public comment period.

V. Supporting Agency Comments

In two letters dated February 21, 2002 and July 17, 2002 to EPA New England, the MA
DEP expressed its agreement with the ESD’s modifed remedy.

VI.  Statutory Determinations

As discussed above in Section IV, this ESD includes EPA New England’s Regional
Administrator Robert W. Varney’s determination under TSCA 40 CFR Sec. 761.61(c) that
dewatering and offsite disposal does not pose an unreasonable risk of injury to health or the
environment. This determination is attached as Appendix A.

EPA believes that the remedy as modified herein remains protective of human health and
the environment, complies with all Federal and State requirements that are applicable or relevant
and appropriate to this remedial action (and which were not waived in the 1998 ROD), and is
cost-effective. In addition, the revised remedy utilizes permanent solutions and alternative
treatment technologies to the maximum extent practicable for this site.

VII. Public Participation Activities

EPA and DEP meet regularly with site stakeholders to keep the community up to date with
the site’s cleanup status, including the issues described above in Sections Il and IV. For example,
EPA and DEP meet quarterly with the facilitated New Bedford Harbor Superfund Site Community
Forum, as well as monthly with the Forum’s subcommittee. Additional meetings and outreach
efforts with other groups occur as necessary to successfully implement the cleanup program.

Also, as explained above in Section 1.D, EPA held a public meeting on March 6, 2002
specifically to discuss the draft ESD’s proposed modifications to the remedy, and to take formal
comments on it.
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Office of Sfte Remediat¥on and Restoration
EPA New England
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Table 1

PROJECT CURRENT COST & BUDGET: TRANSPORT & DISPOSE by RAIL

T&D 387k tons@ Area D; DredgelExcav 507, 100 cy Contamlnated

COST SUMMARY
Restricted Funduiq--PRELIMINARY ESTIMATE
14-Feb-02
Cost Percent of Total
Debris Disposal Area (Surcharge & Cap) $ 574,000 0.2%
Combined Sewer Overflow @ CDF C (CSO C) w/ Mods & Mark-ups 2,614,900 1%
Build Water Treatment Plant & Water Treatment 2,589,000 1%
Area D: De-Watering Bldg, Transport Facility, RR Spur & Remove Vessels 21,972,200 7%
Combined Sewer Overflow for Area "D" (CSO D) wimark-ups 2,736,380 1%,
Harbor Dredging & Excavation (w/ Early Action & Confirm. Smpg & Channel) 33,969,100 1%
De-Water Harbor Sediments ] 24,500,000 8%
Transport & Dispose Harbor Sediments Off-Site (T&D) ' ' 43,459,000 14%
Wetland / Habitat Restoration L A 4,370,000 1%
Relocate Commonwealth Eiectric Power Cables w/ Ctg & Air Monitoring Mod 6,855,113 2%
AirWater Quality, and Ecological Sampling & Monitoring thru 2022 9,194,710 3%
Soccer Field w/ Parking Area and Fence S , 415,000 0.1%
SlteIHrqmeiofc Mgt Eng. During Construction, SS&H,QC, Admin., Overhead, 36,107,600 11%
Site Operations (15% on Construc. Costs + USACE = Construction Oversight )
Contmgency on RA Dredglggl De-Watermg & T&D ' B ) 41,071,066 13%
Contract Fee on Future TERC RA Costs 7 - 9,091,521 3%
Real Estate Acquisition ) I | 1,043,000 0.3%
USACE & Contract Remedlal DeSIgn & InvestlgartLog_ngCtg 39,090,130 12%
Inﬂatlon @ 3%/Year Over Desugn/Constructlon/RA Momtorwg Period 37,169,356 - 12%
Total (Not Rounded) $ 316,822,076
Total Project Fully Funded Cost: $ 317,000,000 100%

Total Fully Funded O8M through 2030_$ 2,000,000




Appendix A - TSCA 761.61(c) Deter mination

Consistent with Section 761.61(c) of the Toxic Substances Control Act (TSCA) | have
reviewed the Administrative Record for the site and considered the offsite disposal of PCB
contaminated sediment set out in the August 2002 Explanation of Significant Differences (ESD)
for the first operable unit of the New Bedford Harbor Superfund Site. Asrequired by that section
of TSCA, | have determined that the ESD’ s plan to transport dredged PCB- contaminated
sediment offsite for disposal instead of containing the sediment in Confined Disposa Facility D
does not pose an unreasonable risk to health or the environment as long as the following
conditions are met:

1. All dredged sediment is disposed of in accordance with TSCA based on in situ PCB
levels and not subject to dilution.

2. Protocols, developed in accordance with TSCA, will be devel oped and maintained for
the following activities:

A. Sampling of all dredged materia (including separated sand and gravel) beforeit is
transported offsite; and

B. Best efforts are used to rinse desanding and dewatering equipment when
handling TSCA and non-TSCA materia to avoid mixing.

3. Stockpiled material shall be bermed while awaiting transport to capture runoff. Runoff
shall be collected and treated to applicable water quality standards.

4. Groundwater and air monitoring and dust suppression measures as described in the
ESD are maintained until the desanding, dewatering and transporting of PCB-contaminated
sediment ceases.

Robert W. Varney Date
Regiona Administrator, EPA New England

Signature is on the following pac



Appendix A - TSCA 761.61(c) Determination

Consistent with Section 761.61(c) of the Toxic Substances Control Act (TSCA) I have
reviewed the Administrative Record for the site and considered the offsite disposal of PCB
contaminated sediment set out in the August 2002 Explanation of Significant Differences (ESD)
for the first operable unit of the New Bedford Harbor Superfund Site. As required by that section
of TSCA, I have determined that the ESD’s plan to transport dredged PCB- contaminated
sediment offsite for disposal instead of containing the sediment in Confined Disposal Facility D
does not pose an unreasonable risk to health or the environment as long as the following
conditions are met:

1. All dredged sediment is disposed of in accordance with TSCA based on in situ PCB
levels and not subject to dilution.

2. Protocols, developed in accordance with TSCA, will be developed and maintained for
the following activities:

A. Sampling of all dredged material (including separated sand and gravel) before it
is transported offsite; and

B. Best efforts are used to rinse desanding and dewatering equipment when
handling TSCA and non-TSCA material to avoid mixing.

3. Stockpiled material shall be bermed while awaiting transport to capture runoff.
Runoff shall be collected and treated to applicable water quality standards.

4. Groundwater and air monitoring and dust suppression measures as described in the
ESD are maintained until the desanding, dewatering and transporting of PCB-contaminated
sediment ceases.

@A/ W, O—*—7( Ag,usF 1o, 200 -
Robert W. Varney [ Date
Regional Administrator, EPA New England
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Center at the location listed in Section I.D above.)
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1.0 I ntroduction

This response to comments summarizes and provides EPA’ s responses to formal
comments regarding the New Bedford Harbor Site received as aresult of the February 2002 draft
Explanation of Significant Differences (ESD). That ESD proposed a modification to the 1998
Record of Decision’s (ROD’s) harbor cleanup plan by eliminating confined disposal facility (CDF)
“D” in favor of offsite disposal of dredged PCB-contaminated sediment at a properly licensed
offsite landfill.

The forma comment period was held from February 25, 2002 to April 10, 2002, after an
extension of the original March 26, 2002 comment period end date. Comments were submitted in
either of three formats. e-mail, oral (at a March 6, 2002 public meeting), or written. The format
of each comment summarized below isindicated as one of these three types. The comments and
responses are organized into the following categories:

Section Type of Comment Page
2. Citizen Comments A-1
3. Local Government A-3
4. State Government A-4
5. Federal Government A-4
6. Other Organizations A-4
7. AV X Corporation Comments A-5

2.0 Citizen Comments

2.1  Edward Fitzammons (ora comment)

Summary of comment: Mr. Fitzsmmons commented that he supported the proposed
change to the remedy and was “ 100 percent behind it.” He also suggested that the desanding
facility “be put right exactly where the PCBs originally came from, which would enhance the
building...” (Note that EPA believes this comment suggests use of the currently-abandoned
Aerovox facility for the desanding phase of the dredging operation.)

EPA Response: EPA appreciates Mr. Fitzsmmons' full support of the ESD. Use of the
Aerovox facility for desanding is not recommended, however, since the interior of the building is
highly contaminated with PCBs. In addition, EPA can make use of its existing water treatment
and truck loading/decontaminating facilities at Sawyer Street that were built for the hot spot
cleanup.

2.2  Dave Glickman (oral comment)

Summary of comment: Mr. Glickman commented that the original plan for CDF D would
make it difficult to reuse that area of the working waterfront, and that the aternative, City-
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supported offsite plan involving the rail yard is very important to the City. He also commented
that use of the Aerovox facility would not be viable economically, that pumping to the dewatering
building made sense, and that use (proposed by Mr. Saundersin section 2.7 below) of the
Acushnet quarry for sediment disposal would not be cost-effective.

EPA Response:  EPA agrees with Mr. Glickman’s comments.
2.3  Cynthiaand Irwin Marks (e-mailed comment)

The Marks' commented that they were in favor of the offsite disposal.

EPA Response: EPA agrees with their comment.
2.4 John McCoy (written comment)

Summary of comment: Mr. McCoy commented that the offsite disposal approach would

be a better plan than use of CDFs, and that he favored cleanup of the area north of Wood Street
first. He also urged for aggressive implementation of the cleanup rather than further study.

EPA Response: EPA agrees with this comment.
25  MarieMindle (e-mailed comment)
Summary of comment: Ms. Mindle commented that ESD’ s recommendation appeared to

make sense, and that removing PCBs near parks as quickly and safely as possible is a priority.
She also questioned whether EPA could “ deliver what you promise?’

EPA Response: EPA agrees with this comment, and notes that successful implementation
of the proposed cleanup will be dependent on adequate annual funding levels from the national
Superfund program.

2.6 Antone Rodrigues (written comment)

Summary of comment: Mr. Rodrigues commented that he favored shipping all of the
sediment offsite, especialy since it was less expensive.

EPA Response: EPA agrees with this comment, but notes that the 2002 ESD only
addresses the elimination of CDF D at thistime. Asdiscussed in the ESD, EPA will need to
reevaluate all project factors as the cleanup proceeds to determine whether or not the other three
CDFs are cost-effective. Additional decision documents would be required if and when these
other CDFs are eliminated.

2.7  Paul Saunders (oral comment)
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Summary of comment: Mr. Saunders commented that the Tilcon-Warren quarry in
Acushnet, MA be considered for disposal of PCB-contaminated sediments

EPA Response: Use of this quarry has been considered, but EPA (and the MA DEP) do
not believe that it would be practical for the quarry to be legally permitted as a permanent TSCA
(Toxic Substance Control Act) and Massachusetts hazardous waste disposal facility.

2.8  Robert Wilkinson (oral comment)

Summary of comment: Mr. Wilkinson commented that he favors removing the
contaminated sediment from New Bedford as soon as possible. He also expressed concerns about
threats to human health from living near the river, including exposures to PCBs via airborne
emissions at low tide and from residue on home grown vegetables.

EPA Response: EPA shares Mr. Wilkinson' s sentiments regarding offsite disposal of the
dredged material as soon as possible, and believes that the ESD’ s proposed approach is currently
the best way to achieve thisgoa. EPA aso shares his concerns about risks to human health from
PCB exposures, but believes the two most significant routes of exposure are consumption of
PCB-contaminated local seafood and dermal (skin) contact with contaminated shoreline
sediments. EPA nevertheless will continue to consider potential airborne releases of PCBs during
the cleanup, and will implement a comprehensive air monitoring program to ensure that the public
is not adversely impacted by potential airborne PCBs. EPA aso intends to implement a
monitoring program of locally grown produce to provide information on the potential for
agricultura related impacts from the site.

3. Loca Government Comments

3.1  Matthew Thomas, City Salicitor, on behalf of New Bedford Mayor Fred Kalisz (oral
comment)

Summary of comment: Mr. Thomas conveyed Mayor Kalisz's support of the proposal,
and reiterated his belief that it was not a change of the cleanup remedy, but rather a change in the
approach for disposal of the dredged sediments. He also thanked EPA for its coordination with
the City, the HDC (Harbor Development Commission) and the abutters to the dewatering facility
towards mitigating impacts from the project.

EPA Response: EPA agrees with Mr. Thomas, and appreciates the City’ s continued
cooperation and support for the harbor cleanup.

3.2  Tom Kennedy, New Bedford City Councilor-at-Large (oral comment)

Summary of comment: Mr. Kennedy commented that the New Bedford City Council had
voted to support the ESD, and emphasized the estimated reduction of approximately $8 million in
project costs. He aso questioned whether EPA could forgive certain costs owed by the City for
work EPA performed on a cleanup Site nearby.
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EPA Response: EPA appreciates the City Council’s support of the ESD. However,
issues regarding cost recovery for other sites nearby is beyond the scope of this document.

3.3  New Bedford City Council (written comment)
Summary of comment: The City Council voted to endorse the ESD’ s proposed offsite

disposal approach, and strongly agrees with EPA that the change will favorably impact both the
cleanup process and the Harbor Redevelopment Plan.

EPA Response: EPA appreciates the Council’ s support, and agrees with their comments.

4, State Government Comments

4.1  William Straus, Massachusetts State Representative (e-mailed comment)

Summary of comment: Representative Straus gave his support for proceeding with offsite
disposal instead of CDF D, citing both schedule and cost advantages. He also commented that no
clear preference be given to the method of transportation for the offsite disposal approach (rail or
road), in order to provide maximum competition in the bidding process.

EPA Response: EPA agrees completely with the Representative’ s comments.

5. Federal Government Comments

5.1  National Oceanic and Atmospheric Administration (NOAA; written comment)

Summary of comment: NOAA commented that it was pleased with the proposal to
eliminate CDF D, since it would eliminate filling 15 acres of estuarine habitat. NOAA further
commented that these 15 acres will likely become habitat for natural resources entrusted to
NOAA. It aso noted the proposed change would compliment the City’ s brownfields and
waterfront revitalization efforts.

EPA Response: EPA agrees with NOAA’s comments.

6. Other Organizations Comments

6.1  Jm Simmons, President - Hands Across the River Codlition (HARC; ora comment)

Summary of comment: Mr. Simmons commented that HARC was “glad to see this
process moving forward”, but voiced concern with the fact that the offsite disposal approach did
nothing to actually eliminate PCBs.

EPA Response: EPA agrees with Mr. SSimmons comments, and emphasizes that only
licensed TSCA facilities will be used to safely dispose the dredged and dewatered PCB-
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contaminated sediment. As discussed more thoroughly in the 1998 ROD’ s responsiveness
summary, EPA also notes that sediment treatment technologies would add prohibitively expensive
costs to an aready costly remedy. Offsite disposal of these sediments is cost-effective and
protective of human health and the environment.

7. AV X Corporation (AVX) Comments

a Summary of comment: AV X’soverarching comment is that the changes to the remedy
proposed in this ESD *are wide reaching and fundamentally alter the basic features’ of the
1998 ROD, and that these changes therefore constitute a ROD amendment rather than an
ESD. AVX further commented that the fact that EPA allowed public comment on this
ESD further indicates that a ROD Amendment should have been used.

EPA Response: EPA disagrees that the recommendation to delete CDF D from the
remedy in favor of offsite disposal rises to the level of afundamentaly different remedy
necessitating a ROD amendment. The NCP requires that the Agency look at the scope,
performance and cost of the change and then determine where the type of change falls along a
gpectrum from minor to fundamental. In this case the most basic features of the remedy - the
PCB cleanup levels used to define the overall scope of the cleanup, the removal from the harbor
of contaminated sediment and wetlands above these levels, and the lack of active treatment to
destroy the hazardous PCB molecules prior to disposal - remain absolutely unchanged.
Furthermore, as explained in more detail within the ESD, three of the four CDFs originally
selected for disposal of the dredged sediment remain as elements of the remedy.

The scope of the remedy remains the same; EPA is still addressing risks posed by PCB-
contaminated sediment in New Bedford Harbor through removal and containment. Overall, the
performance of the remedy remains intact in that dredging will proceed as well as containment in
CDFs. The fact that one of the four shoreline CDFs will not be constructed and instead its
contents will be contained in an off-site TSCA landfill, while a significant change to the origina
solution for that portion of the dredged sediment, does not rise to the level of a fundamental
change. When fully funded costs of this remedy, as modified by this ESD, are compared to the
fully funded cost of the original remedy, the cost remains within the acceptable range provided for
in EPA guidance.

Furthermore, CDF D would essentially have been a shoreline landfill specifically for
dewatered PCB-contaminated sediment. For the reasons summarized in the ESD, this ESD just
shifts the location of this method of disposal (landfilling of untreated dredged sediment) for this
particular CDF to an offsite landfill instead. The fact that this modification is more of a shiftin
disposal location rather than a shift in disposal type further underscores EPA’ s belief that it is not
afundamental change to the original remedy.

In comparison to the hot spot remedy, EPA believes the change to offsite landfilling from

the original selection of on-site incineration in the 1990 ROD did fundamentally alter that remedy
so asto require a ROD Amendment. While the scope of the remedy remained essentially the
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same, performance and cost changed considerably in that the treatment component, incineration,
was suspended due to a vehement reversal in public acceptance, and since the dredged sediment
remained in the Sawyer Street CDF for many years longer than originaly planned. So long, in
fact that EPA issued an ESD to address the delay. After exploring various treatment technologies
for the sediment, the remedy ultimately changed to a non-treatment option of offsite landfilling.
These events served to delay performance of the remedy for approximately five years, and to
increase costs significantly.

While EPA believes that use of an ESD was appropriate to document the elimination of
CDF D in favor of offsite landfilling, EPA aso believesit was crucia to seek public comment on
this change given previous concerns by harbor communities during the hot spot remedy regarding
the sending of contaminated sediment offsite to another community. As AVX quotes EPA inits
own comment 11.A.1, “the distinction between significant difference and ROD Amendment” is not
clear and an Amendment is appropriate when “ scope, performance, or cost, is no longer reflective
of the selected remedy in the ROD.” EPA determined that this change did not rise to the level of
an Amendment. Balanced against this determination, however, EPA believed that the significance
of this change warranted public comment. EPA guidance allows the Agency to solicit public
comment as a component of issuing an ESD.

b. AV X comment: Throughout its comments, AV X states that the cost estimate for the
1998 ROD was $115,545,872, and uses this cost to evaluate the ESD’ s recommendation
and cost-effectiveness.

EPA Response: The very first page of the ROD (Abstract, page i) clearly states that the
estimated present worth cost of the remedy is between $120 and $130 million. The ROD at pages
40, 42 and 45 explains the difference in the $115.5 million estimate of the 1996 Proposed Plan
and the $120 to $130 million range used in the ROD. In fact, the Table 9 of the ROD used by
AV X to support their use of the $115.5 million cost is clearly titled “ Estimated Cost of the 1996
Proposed Remedy” (emphasis added), as opposed to the cost of the 1998 ROD.

Since approximately $1 million was estimated for state operation and maintenance (O& M)
costsin Table 9, EPA uses $129 million as the upper end of the ROD’ s estimated present worth
cost ($130 - $1 million) in calculating EPA’ s fully funded non-O& M costs.

C. AV X comment: AV X had many comments regarding the 2001 ESD (see for example
their entire section 1.A). Since these comments are beyond the scope of this
responsiveness summary, EPA will not respond to these comments except where they
overlap with the 2002 ESD.

d. AVX comment (I.A.1, p.4): EPA, inrevising the CDF D design, has “laid the
groundwork for off-site disposal of sediments as the “most likely option.” The likely
option of off-site disposal of 300,000 CY of foundation sediments (which may or may not
be contaminated) begs the question of why off-site disposal of the 473,000 CY of dredged
sedimentsis not also “likely.””
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EPA response: The only off site disposal of sediments potentially envisioned in the 2001
ESD was for the estimated 300,000 cy of soft (and not necessarily contaminated) foundation
sediments underneath CDF D, and as a disposal contingency in case the overall volume of
sediments to be disposed exceeded the capacity of the four CDFs selected in the ROD (2001
ESD, p.9). The 2002 ESD, on the other hand, makes clear that further information is required
before a decision can be made on CDFs A, B or C - including actual market rates for offsite
transport and disposal, compliance status of offsite facilities, overall sediment volume, etc. (2002
ESD, p.2). Thisinformation would then be balanced against the cost of constructing, filling and
capping CDFs A, B and C.

e AV X comment (1.A.3, pp.4-5): AVX commented that EPA’s inclusion of the footprint
sediments underlying CDFs A and B into the total volume equation (rather than keeping
these sediments in place within the two CDFs) is proof that these two CDFs have been
inappropriately eliminated from the remedy.

EPA response:  The 2001 ESD makes clear that the determination to build these two
CDFsisentirely dependent on the total volume of dewatered sediment requiring disposal. EPA
has not made a fina determination on thisissue, and specifically mentioned in the 2001 ESD that
worst-case computer modeling indicates that these two CDFs may in fact be necessary even with
the volume reductions provided by the dewatering process (2001 ESD, p.6). The footprint
sediments for CDFs A and B were included in the 2001 ESD’ s cost estimate in order to be
internally consistent with the overal basis of the estimate.

The 2002 ESD further clarifies that other factors will also be considered before a decision
ismade asto CDFs A, B and C (see comment 7.d above). The 2002 ESD also makes clear that
“()f in the future construction and filling of one or more of CDFs A, B or C is deemed no longer
necessary, EPA will issue an additional decision document.” (2002 ESD, p.2)

f. AVX Comment (I.A.4, p.5): EPA offers no explanation why the cost has increased $102
million. This cost increase calls into question other remedia alternatives that were rejected
in the 1998 ROD due to cost-effectiveness.

EPA Response: Note that EPA assumes the $102 million being referred to is the difference
between $223 million (the fully funded EPA ROD cost at the 2001 price level - line 3, Type of
Cost Estimate table, section 111.F, 2001 ESD) and the $325 million revised estimated cost in the
2001 ESD.

First, Table 1 of the 2001 ESD lists 22 of the cleanup’s most significant cost categories. A
comparison between this table and Table 9 of the ROD explains much of the difference between
the two estimates. The ESD itself also discusses engineering challenges encountered post-ROD
which impact site costs (e.g., soft foundation sediments and their disposal). These two cost tables
are not structured exactly the same, but it is appropriate that as the design of the remedy has
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advanced beyond the conceptual stage of the ROD that the cost estimates also become more
refined. One of the purposes of an ESD isto better define concepts that were put forward in the
ROD without the benefit of a detailed design; the changes in the 2001 ESD reflect information
EPA learned during the design phase of the remedy.

On amore generad level, EPA believesthat a project of this scale and complexity can be
empirically evaluated against the original estimate by utilizing the +50%/-30% cost range provided
in agency guidance. The rationale behind this cost rangeisthat it is generally accepted that
conceptual stage cost estimates do not cover every eventuality or contingency of a cleanup, but
that they are sufficiently acceptable for comparison of remedial aternatives. EPA and the Corps of
Engineers site team have managed the project to stay within this acceptable cost range. In
addition, given the site’ s challenging scale and complexity, EPA believes that the ROD’ s other
remedial alternatives would quite likely have experienced similar - if not greater - cost increases.

g. AV X Comment (pp.7-8): “Itisclear that EPA’s proposed remedy involves aradical
change in the type of treatment and containment technology.” AV X aso commented that
the 1998 ROD prescribed the “treatment of seawater from these CDFs at four separate
facilities” and “mechanical dewatering at two facilities’.

EPA Response: As explained above, EPA disagrees that this ESD’ s recommendation
constitutes aradical change in the type of treatment or containment technologies used in the
remedy. The remedy has never included the application of active treatment to destroy the
hazardous PCB substances in the sediment (other than treatment of the decanted seawater to meet
discharge criteria); dewatering does not destroy the PCB moleculesit only removes water from the
dredged material.

AV X correctly characterizes the ROD’ s description of four envisioned water treatment
facilities. EPA notes, however, that the design approach for water treatment has changed since the
ROD, and just one centralized water treatment facility at Sawyer Street is now planned. This
central plant will make use of the existing water treatment building and ancillary facilities, as well
as an additional water treatment building adjacent to the existing one. Thisis a cost-effective
approach since it eliminates the need for real estate on which to locate additional treatment plants
and further minimizes disruption to the community.

Regarding AV X’s comments on the number of dewatering facilities, EPA clarifies that only
one dewatering facility will be built (at Hervey Tichon Avenue). There will also be a coarse
materia separation (i.e., desanding) facility built at Sawyer Street, but the purpose of thisfacility is
separation, not dewatering (nor destruction of PCB molecules).

h. AV X Comment (p.8): AVX commented that mechanical dewatering and off-site disposal
were previoudy evaluated and expressy eliminated from the 1998 ROD. AV X further
commented that “(c)ertainly, technologies such as mechanical dewatering and off-site
disposal do not “reflect the selected remedy in the ROD” since these same technologies
were considered and rgjected in the 1998 ROD”.
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EPA Response: AV X correctly notes that these remedial features were considered but not
selected during the remedy selection process. EPA notes, however, that the feasibility study for
this operable unit was published in 1990. Since that time, as aresult of EPA’s design
investigations, value engineering studies and experience with offsite disposal of the hot spot
material, these two remedia elements have been determined to be cost-effective. Furthermore,
EPA and the Corps have found ways to overcome the short-term effectiveness and
implementability concerns regarding dewatering noted in the ROD and again by AV X in their
comments. Now that these features are cost-effective and implementable, it would be
irresponsible for EPA not to revisit their use for the harbor cleanup.

EPA disagrees that inclusion of dewatering (an element of the 2001 ESD, not this ESD)
and the elimination of CDF D in favor of off-site disposal make the remedy modifications discussed
in this ESD no longer reflective of the selected remedy in the ROD. Again, the most critical
features of the remedy remain absolutely unchanged. Others within the local community agree
with EPA on this analysis as well (see comments by Matthew Thomas in section 3.1 above). See
response to comment 7.afor further discussion of thisissue.

I AV X Comment (p.8): AVX commented that the switch from on-site to off-site disposal
has proven to be an important consideration in the selection of a ROD Amendment over an
ESD at other Superfund sites across the country, and should play a similar role here.

EPA Response: EPA again notes that on-site disposal has not been eliminated from the
remedy, since sediment disposal in CDFs A, B and C are till components of the remedy. Agency
guidance emphasizes that remedy decisions are very site-specific, and that consideration of public
comment, whether the document is an ESD or ROD Amendment, is critically important.
Furthermore, EPA headquarters was consulted in this matter and concurred that an ESD could be
used in this particular case.

B AV X Comment (p.9): AVX commented that the offsite disposal would be achieved by rall
at the New Bedford Harbor site.

EPA Response: Asnoted in response to State Representative Straus' comments above in
section 4.1, EPA’ sremedy will allow transport by road as well as by rail. The method ultimately
used will be based on cost-effectiveness and as a result of a competitive bidding process for the
transport and disposal contract.

k. AV X Comment (p.9): AVX commented that “a ROD Amendment was the vehicle used to
change the treatment and disposal location for dredged sediments at the “Hot Spot”
operable unit. The same procedural protection should be extended to the remedial changes
covered in the proposed ESD.”

EPA Response: Asdiscussed more fully in section 7.a above, the hot spot ROD
Amendment involved the elimination of on-site incineration as a treatment element of that remedy,
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in favor off-site disposal without active treatment. EPA viewed that change as fundamentally
different from the original remedy. This ESD, and the 2001 ESD, on the other hand involve no
such changesin (or elimination of) active treatment technology since treatment of the PCBs has
never been afeature of the origina or modified remedy for the whole harbor. Further, the basic
features of the ROD remain the same - contaminated sediments and wetland soils above the ROD’ s
cleanup levels will be removed and contained without treatment. EPA views the elimination of one
of the four CDFs, CDF D, as a significant change to a component of the remedy and not a
fundamental change in accordance with the NCP, 40 CFR Section 300.435(c)(2).

l. AVX Comment (p.9): AVX commented that the physical area of the cleanup has increased
because EPA has changed the application of the ROD’ starget levels based on new
information.

EPA Response: It isimportant to clarify that EPA has not changed the way it applies the
1998 ROD cleanup levels. The ROD set cleanup levels for residential and recreational shoreline
areas (1 and 25 ppm, respectively) and identified approximate areas where these levels would be
applied. Post-ROD sampling performed to define contaminated areas more succinctly identified an
additiona shoreline resdential area contaminated well above the ROD’ s residentia cleanup level
(the Early Action cleanup area described in the 2001 ESD). Also, in two areas of the upper harbor
shoreline land use has changed (or isin the process of changing) since the 1998 ROD, such that
certain wetlands formerly considered “remote” with a 50 ppm cleanup level have changed to
shoreline park land with a 25 ppm cleanup level (the future park at the former Reliable Truss site in
New Bedford and, subsequent to the 2001 ESD, the small River View Park acrosstheriver in
Acushnet). Again, EPA has not changed the way it applies the cleanup levels. Instead it has
applied these levels consistent with the ROD to new areas, identified either through more focused
sampling or through changesin land use, that exceed risk based levels for a particular use.

Furthermore, given that waterfront property is afinite resource, EPA believes that other
similar changes in land use towards more frequent public or residential accessis apossbility in the
future.

m. AV X Comment (p.10): AV X commented that EPA improperly compared the revised
sediment volumes of the 2001 and 2002 ESD to that in the 1998 ROD, and claimed that
the sediment volume that should be used for the 1998 ROD is 332,000 cy (450,000 in situ
cy reduced to account for dewatering).

EPA Response: Sediment volumes should only be compared when on an equivaent basis
(e.g., insituto in situ or dewatered to dewatered), otherwise the conclusions are meaningless.
EPA appropriately compared the in situ volume of contaminated sediments from both the 2001
and 2002 ESDs (472,700 and 507,100 cy, respectively) to the in situ volume of the 1998 ROD
(450,000 cy). AV X has done just the opposite by comparing the in situ volumes of the two ESDs
to a calculated dewatered volume for the ROD.
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n. AV X Comment (p.10): AVX commented that “EPA has aso failed to explicitly
acknowledge that by not constructing CDF D, there will be additional sediment to dredge
from the area where the CDF would have been.”

EPA Response: AV X correctly points out that elimination of CDF D requires that the
contaminated sediments within what would have been its footprint be dredged and disposed rather
than covered by the CDF. The volume assumed at the ROD stage for the CDF D footprint
sediments was 31,200 cy.

0. AV X Comment (p.10): AVX commented, in reference to the discussion about the CDF D
footprint sediments, that “volumes of these proportions made a critical differencein the
evaluation of remedial aternativesin the 1998 ROD.”

EPA Response: EPA isunclear as to exactly what AV X means by this statement. If,
however, AV X’s point is that the volume represented by the CDF D footprint sediments (31,200
cy, see above) would have made a critical difference in remedy selection, then EPA disagrees. This
volume equates to only seven percent of the 450,000 cy total in situ sediment volume that formed
the basis of the 1998 ROD.

p. AV X Comment (p.10): AV X commented, as elaborated further below, that the proposed
change in remedy represents a fundamental alteration of the remedy’ s performance.

EPA Response: EPA refers the reader to response to comments 7.a, 7.i, 7.k and 7.q for
discussion related to this comment.

g. AVX Comment (pp.11-12): AV X provided a*“summary of EPA’s analysis of these
changes in performance” of the modified remedy.

EPA Response: Since the mgority of the bulletsin AVX’s summary on pages 11 and 12 of
their comments assume that all four CDFs will be eliminated, EPA disagrees with this summary.
Other areas of the summary with which EPA disagrees are:

. CERCLA Criteria#3 (Long term effectiveness, permanence), 2™ bullet: EPA disagrees
that “(g)reater long term beneficial use of the shoreline areas (for businesses and open
space) will be possible after elimination of the CDFs.” To the contrary, CDFsA, B and C
would alow approximately 24 acres of new public open space along a shoreline that is
currently inaccessible to the public due to the many mills built aong the upper harbor
waterfront.

. CERCLA Ciriteria#4 (Reduction of toxicity, mobility or volume through treatment): EPA

does not agree that mechanical dewatering of the dredged sediments destroys PCB
molecules in the sediment.
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CERCLA Criteria#8 (State acceptance): Asindicated in the draft 2002 ESD, the MA
DEP supports the recommended change in the remedy. This support is further defined in
the MA DEP' s July 17, 2002 letter which isincluded in the administrative record for this
ESD.

CERCLA Criteria #9 (Community acceptance): EPA disagrees with AVX's
characterization that there was widespread community opposition to the remedy’s CDFs.
The 1996 Forum Agreement, while expressing community preference for aremedy that
destroyed PCBs and treated metals rather than containment of contaminated sedimentsin
CDFs, nevertheless documents the broad community consensus for use of CDFs A, B, C
and D for the storage and containment of contaminated sediments (see paragraph #9 of the
Forum Agreement). Further, with the exception of AV X, this responsiveness summary
reflects widespread public acceptance of the ESD.

AVX Comment (p.12): AV X commented that a ROD Amendment should have been used
instead of an ESD, since EPA specifically considered but rejected off-site disposal and
mechanical dewatering in the 1998 ROD.

EPA Response: In contrast with AV X, EPA believes that the introduction of mechanical

dewatering and offsite disposal would be a more significant modification to the remedy had they
NOT been previoudy considered during the feasibility study and remedy selection process. As
discussed herein, these remedial features WERE previoudly considered, but are being revisited due
to market conditions and overall cost-effectiveness.

S.

AV X Comment (p.12): AV X commented that the JFD Electronics site in Oxford, NC
should be used as a model since a ROD Amendment was used to formalize a change from
on-site treatment and disposal to off-site treatment and disposal, “in part because an
alkaline chlorination treatment considered and ruled out in the origina ROD had been re-
introduced.”

EPA Response: EPA disagrees with this example since it involves aremedy which includes

treatment (and in this case the switch to a different type of treatment) for the destruction of
hazardous substances. The 1998 remedy does not, and never has, included active treatment as a
stand alone feature of the remedy. EPA again reiterates that the decision to issue a ROD
Amendment or an ESD is based on the specific circumstances of each site.

t.

AVX Comment (p.13): AVX commented that “the $94,000,000 increase in cost entailed
in the proposed ESD represents a major escalation in cost” and that “ EPA provides no
explanation as to why the cost has increased by +42.15%.”

EPA Response:  See comment #7.f above and EPA’ sresponse to it.

AV X Comment (p.14, first paragraph): AV X commented that EPA’s cost analysisis
flawed since it is not based on a ROD cost of $115,545,872.
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EPA Response:  see comment #7.b above and EPA’sresponseto it. Again, AVX
inappropriately uses the cost of the 1996 proposed plan as the cost of the 1998 ROD.

V. AV X Comment (p.14, second paragraph): AV X commented that it would be improper to
include the costs for rel ocating submerged power cables and CSOs to the proposed plan’s
present worth estimate of $115,545,872, without first reducing them to a present worth
basis as well.

EPA Response: EPA does not believe that transforming the costs for CSO and power
cable relocation to a present worth basis would have made a significant difference, since these two
remedial elements were some of the first features implemented. The most dramatic cost
“reductions’ using present worth basis occur when the work being performed is many yearsin to
the future. The main point isthat EPA was aware that these two remedia features were not
captured in the 1996 proposed plan cost estimate, and that the ROD estimate thus needed to be
raised to be as representative as possible of future actual costs.

W. AV X Comment (p.14, third paragraph): AV X commented that EPA inappropriately “used
1995 as the beginning year for purpose of backing out the present worth discount and
adjusting for inflation” since the 1998 ROD indicates that 1996 costs should be used
instead.

EPA Response:  Although EPA updated the cost estimate for the proposed plan in 1996,
that does NOT mean that a 1996 cost-basis was used. Cost estimators use available costs and the
construction cost index or CPl when updating costs. In the 1996 time frame that the costs were
being updated, only costs at the 1995 price levels or the appropriate index through 1995 were
available, thus costs updated in 1996 are at 1995 price levels.

X. AV X Comment (p.15, first bullet): AV X commented that “The cost for harbor dredging
(row 3) in the proposed ESD is 41.4% more than in the 2001 ESD, yet sediment volume
has increased by only 7.2%.”

EPA Response: In addition to costs for the volume increase of approximately 34,000 cy,
additional costs were added to this lineitem to reflect certain pre-full-scale dredging activities and
to make the 2002 ESD cost estimate as accurate as possible. These included a conservative $5.6
million for “north lobe” dredging to accommodate a business relocation required for the
dewatering facility, $3.7 million for the prioritized north of Wood Street cleanup, and additional
funds for a more detailed confirmatory sampling effort.

y. AV X Comment (p.15, 2nd bullet): AV X commented that EPA inappropriately eliminated
the costs of air emissions controls for the CDFs from the 2002 ESD, since it proposes
elimination of only one of the four CDFs.

EPA Response: The 2002 ESD, aswell as AV X’ s footnote #8, makes clear that the ESD’s
cost estimate is based on ALL sediments being disposed off-site, and that this cost-estimate will
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need to be revised regularly based on, among other factors, the actual market prices experienced
for the off-site disposal of CDF D’s sediments. Since this cost estimate is based on the assumption
that no CDFs would be used, it was appropriate to eliminate CDF-related air emissions controls.

Z AV X Comment (p.15, 3rd bullet): AV X commented that EPA inappropriately reduced
project contingency by more than $18,500,000 for the 2002 ESD (compared to the 2001
ESD) because it applies the contingency only to three remedial activities (dredging,
dewatering and transport and disposal).

EPA Response: The contingency is applied to the same features in both ESDs, but was
reduced in the 2002 ESD from 40% to about 30% due to design refinement and |ess uncertainty
and risk based on the lack of CDF D.

aa. AV X Comment (p.15, 4th bullet): AV X commented that both the 2001 and 2002 ESDs
inappropriately failed to include O& M costs in the bottom line, as opposed to the 1998
ROD which did.

EPA Response: See EPA’s response to comment 7.b above. $1 million in estimated state
O&M costs were removed from the upper end of the 1998 ROD’ s cost estimate ($130 million)
before changing from a present worth to afully funded cost basis, since thisis the amount that
would in fact be fully funded by EPA. Thus EPA has been consistent in comparing the ESD costs
to this ROD cost of $129 million, since both exclude any O&M that may be needed.

bb. AV X Comment (p.15, 5th bullet): AV X commented that “(t)he cost for inflation at 3% per
year over the design and construction period (row 32) is amost $7,000,000 more in the
proposed ESD than in the 2001 ESD although they were issued within a few months of
each other. Further, the proposed ESD remedy cost is less than that in the 2001 ESD,
which would suggest that the amount would be lower in the proposed ESD.”

EPA Response: The 2002 ESD estimate reflects an assumption of restricted funding from
the national Superfund program (about $25 to $30 million per year) resulting in the project being
completed about 2011. The 2001 ESD on the other hand assumed unrestricted funding with the
project being completed about 2007. Thus there are higher inflation costs with the 2002 ESD.

CC. AV X Comment (pp.16-17): AV X commented that “(t)he 1999 Hot Spot ROD
Amendment and the proposed ESD involve virtually identical elements’ and that, as a
result, a ROD Amendment rather than an ESD should have been used to address the
elimination of CDF D.

EPA Response: See EPA’ s response to comments 7.a, 7.i and 7.k above. Again, the
fundamental difference between the hot spot ROD Amendment and this 2002 ESD is that the hot
spot amendment involved the change from active treatment of the hazardous PCB substances (on-
site incineration) to off-site disposal of the PCB-contaminated dredged sediments WITHOUT such
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treatment. EPA agrees that this elimination of the treatment element of the original hot spot
remedy fundamentally altered that remedy and warranted a ROD Amendment. The critica
distinction with the 2002 ESD is that the 1998 ROD did not include an active treatment step, since
the CDFs were believed to be protective without such treatment. Thus EPA strongly disagrees
with AV X’ s assertion that “(t)he 1999 Hot Spot Amendment and the proposed ESD involve
virtualy identical elements.”

dd. AVX Comment (p.18): AV X commented that “although not each aspect of EPA’s
proposed remedia changes at OU1 may constitute independently a fundamental alteration,
when considered collectively they cross the threshold from discrete significant changesto a
fundamental change, and therefore require a ROD Amendment.”

EPA Response: Given the vast scale of the harbor cleanup, it is unreasonable to believe that
each and every detail of the cleanup would be fully resolved at the ROD stage. Simply because
there have been numerous refinements in the design approach for a cleanup of this magnitude does
not in and of itself mean that the remedy has been fundamentally altered. EPA does not believe
that in this case, even when these changes and refinements are considered collectively, that they
constitute a fundamental alteration of the remedy. Again, the most basic features of the remedy -
the PCB cleanup levels used to define the overall scope of the cleanup, the removal from the
harbor of contaminated sediment and wetlands above these levels, and the lack of active treatment
to destroy the hazardous PCB substances prior to landfilling - remain absolutely unchanged.

ee. AV X Comment (p.18): AV X commented that “(r)easonable indications that such
frustration of the purpose of providing for public review and comment is taking place
include the use of multiple ESDs within a short time-span of one another, and the use of
any single ESD when there is the clear expectation that more will follow. Because the
changes in the proposed ESD follow closely upon the heels of those in the 2001 ESD, and
because the eimination of additional CDFsis clearly anticipated, EPA istreading
dangeroudly close to thwarting the public process mandated by the NCP.” They further
commented that “EPA should acknowledge that the proposed changes in the proposed
ESD, when considered in the context of the changes in the 2001 ESD and those that are
likely to follow, constitute a fundamental alteration in the aggregate and should be adopted
only through a ROD Amendment.”

EPA Response:  EPA disagrees with AV X' s characterization of the decision documentsin
its comment. The 2001 ESD addressed modifications to the proposed remedy that either had
already been conducted or which needed to be made due to technical issues that arosein
implementing the remedy. This was done in compliance with CERCLA and the NCP which
affords EPA the discretion to determine the magnitude of the modifications and the delay caused in
implementing the remedy by issuing subsequent decision documents after the ROD has been
finalized. As has been discussed in previous responses, this ESD addresses the limited question of
whether to build and use CDF D or to send sediments slated for it to an off-site facility instead.
EPA has included a public comment period for this decision in order to solicit public review before
adisposal option is selected for the sediments originally sated for CDF D.
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ff. AV X Comment (pp.19-21): In sections IV.A.1 through IV.A.7 of their comments, AV X
lists severd features of the 1998 remedy which will be significantly changed by the 2002
ESD, and commented that, “when considered in the aggregate, constitute a fundamental
alteration of the 1998 ROD.”

EPA Response:  Since many of the issues discussed in this section of AV X’'s comments are
duplicative of those discussed above, EPA will not repeat its responses here. Three main
responses should be emphasized, however. First, the most basic features of the 1998 remedy
remain unchanged (see Response to Comment 7.aand 7.dd above). Second, for a cleanup of this
magnitude and scope, it is not unreasonable to expect along list of specific changes to the remedy
as the design approach is advanced and refined. That the solutions to these many detailed issues
can change over time does not necessarily mean that the remedy has been fundamentally altered,
even when considered collectively, given that the remedy’ s most fundamental features remain
constant. Third, many of AV X’s comments here assume that all four of the CDFswill be
eliminated from the remedy. Again, this decision has not been made at thistime. EPA does not
agree that elimination of just one of the four CDFs, and the related remedial elements that would
disappear along with CDF D aslisted here by AV X, constitutes a fundamental change to the
harbor cleanup.

gg. AVX Comment (p.21): AVX commented that “the community has repeatedly gone on
record saying it does not want and does not support CDFs to be operated in perpetuity
along the shores of the harbor. EPA would face stiff community opposition to the
construction of CDFs A through C now that it has published a strong technical argument
that CDF D is neither required nor preferred.”

EPA Response: see Response to Comment 7.9, 4™ bullet, above. Again, paragraph 9 of the
July 1996 Forum agreement makes clear that “(t)he Forum agrees with EPA’ s proposal to use
CDFs A, B, C and D...for the storage and containment of contaminated sediments’. Moreover,
except for AV X, the public comment period for the ROD did not solicit significant negative public
comment on the use of CDFs.

Unless EPA finds during its continual evaluation of the remedy that CDFs A, B and C no
longer prove to be cost-effective, EPA believes that this community support for these CDFs will
prevail - especially given the shoreline open space and recreational potential of these urban green
arees.

hh.  AVX Comment (p.21): AVX commented that “EPA should be required to address all these
changes at once by a ROD Amendment rather than incrementally through multiple ESDs.
It should not circumvent the statutory process by using serial discrete and overlapping
modifications when one - aROD Amendment - will do.”

EPA Response: See EPA'’ s response to comment 7.ee above. Thereis no prohibition
under CERCLA against using multiple ESDs to address different changes to aremedy. The
remedy changes addressed by the 2001 ESD are independent from the remedy change proposed in
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this ESD (shipping some of the contaminated sediment off-site). As explained above, EPA
believes that, in contrast to the 2001 ESD’ s changes, the 2002 ESD’ s proposed changes were
significant enough to warrant public comment.
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